

**PNA PROGRESS REVIEW MEETING**

**Date:**

**Result II:** Promotion of Health and Nutrition

**Project:** Sanitation and Construction of Toilets incl. Awareness Campaigns

| DS Division<br>Village and Project   | Present Status  |  | Challenges  | Solutions<br>Next Steps<br>Decisions   | Impacts<br>Achievements  |
|--|---|--|---|--|--|
|  | Progress  | Mobilisation   |   |  |  |
| <i>Eachchilampattai</i>  |   |  |   |  |  |
| Verugal<br>Mugatuwaram<br>(.../2003)<br>Toilets for 30 families<br>Rs. 720,000 | 50% construction<br>up to roof level,<br>approx. 76%;<br>72% budget spent                   | 56% contribution from<br>families; CBO well<br>organised; addl.<br>requests are coming in          | no addl.<br>contribution from<br>families realistic                             | cont. awareness on<br>personal and public<br>hygiene; support finalising<br>construction | health condition improved,<br>better hygiene practised,<br>e.g. washing hands well<br>before taking meal |
| <i>Kuchchaveli</i>   |   |  |   |  |  |
| Kumpurupitty East<br>(.../2003)<br>Toilets for 25 families<br>Rs. 575,000      | agreement signed;<br>1 <sup>st</sup> payment plus<br>150 bags of<br>cement;<br>20% progress | awareness on<br>organising construction<br>material and technical<br>aspects; admin.<br>procedures | cost increase due<br>to increasing price<br>for sand                            | health awareness<br>meetings   | toilets will cover 95% of<br>need/demand   |
| Valaiyoothuu North<br>(.../2003)<br>Toilets for 28 families                    | construction<br>completed   | awareness meetings<br>before and after<br>construction held; PHI<br>takes over for follow-up       | poor contribution<br>from families;<br>internal conflicts in<br>organising work | awareness meeting to be<br>continues; involve PHI and<br>local leaders                   | 8%% of villages have<br>access to sanitation   |
|  |   |  |   |  |  |